Emmett Sapp Builders, inc.

4430 NE 83RD ROAD
WILDWGOD, FL 34785
(352) 748-1949

| Change Request I

To: Ed Plaster Number: 126
KP Architect Studio Date: 10/29/10
537 NE 8th Avenue Job: 09-39 Sumter County Service Center
Ocala, FL 34470 Phone:

Ph: {352)622-7163 Fax: (352)622-6556

Description: Adding Controls to five smoke dampers and two mini-splits in new VOIP Room

We are pleased to offer the following specifications and pricing {o make the following changes:

Adding Controls to five smoke dampers and two mini-splits in new VOIP Room

The total amount to provide this Work 8 ..o e e e $4,695.20
(Flease refer to attached sheet for details.}

The schedule is not affected by this change.

If you have any guestions, please contact me at (352)7438-1949.

Submitted by:  Shelton Crow Approved by:
Emmett Sapp Builders, Inc. Date:

Cc:
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
{352) 748-1949

Change Request 126 Price Breakdown
' Continuation Sheet

Description:  Adding Controls to five smoke dampers and two mini-splits in new VOIP Room

Description Labor Material Equipment Subcontract Other Price
Adding Controls to five smoke $4,471.62 $4.471.62
dampers and two mini-splits in new
VOIP Room
Subtotal: $4,471.62
$4,471.62 5.00% $223.58
Total: $4,695.20
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

‘ Change Request I

To: Ed Plaster Number: 127
KP Architect Studio Date: 10/29/10
537 NE 8th Avenue Job: 09-39 Sumter County Service Center
Qcala, FL 34470 Phone:

Ph: (352)622-7163 Fax: (352)622-6556

Description: Break Metal to enclose Flag Poles up to top of vertical steel supports

We are pleased to offer the following specifications and pricing to make the following changes:

The total amount to provide this WOTK IS ... $1,734.60
{Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949.

Submitted by: Shelton Crow Approved by:
Emmett Sapp Builders, Inc. Date:

Cc:
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 127 Price Breakdown
Continuation Sheet

Description: Break Metal to enclose Flag Poles up to top of vertical steel supports

Description Labor Material Equipment Subcontract Other Price

Break Metal to enclose Flag Poles up $1,652.00 $1,652.00
to top of veitical steel supports

Subtotal: $1,652.00

$1,652.00 5.00% $82.60

Total: $1,734.60
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

l Change Request I

To: DOUG CONWAY Number: 132
Sumter County Board of Comm Date: 11/4/10
910 N Main 5t Room 21 Job: 0939 Sumter County Service Center
Bushnell, FL. 33513 Phone:

Ph: 352-793-0200 Fax: (352)793-0207

Description:  Adding tax to Video Camera Contract

We are pleased to offer the following specifications and pricing to make the following changes:

Adding tax to Video Camera Contract

The total amount to provide this WOIK IS ..ot
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any guestions, please contact me at (352)748-1849.

$1,189.14

Submitted by:  Shelton Crow Approved by:

Emmett Sapp Builders, Inc. Date:

Cc;
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 132 Price Breakdown
Continuation Sheet

Description:  Adding tax to Video Camera Contract

Description Labor Material Equipment Subcontract Other

Price

Adding tax to Video Camera Contract $1,132.51 $1,132.51
Subtotal: $1,132.51

$1,132.51 5.00% $56.63

Total: $1,189.14
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

l Change Request I

To: DOUG CONWAY Number: 136
Sumter County Board of Comm Date: 11/8/10
910 N Main St Room 201 Joh: 09-39 Sumter County Service Center
Bushnell, FL 33513 Phone:

Ph: 352-793-0200 Fax: (352)793-0207

Description:  Additional fencing

We are pleased to offer the following specifications and pricing to make the following changes:

Fencing added to clear transformer and gate relocated in order to miss curbing.

The total amount to provide this WOIK IS ..o $1,024.00
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949.

Submitted by:  Shelton Crow Approved by:
Emmett Sapp Builders, Inc. Date:

Cc:
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1948

Change Request 136 Price Breakdown
Continuation Sheet

Description:  Additional fencing

Description Labor Material Equipment Subcontract Other Price
Fencing added to clear transformer $1,024.00 $1,024.00
and gate relocated in order to miss
curbing.
Subtotal: $1,024.00
$1,024.00 $0.00
Total: $1,024.00
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

l Change Request I

To: DOUG CONWAY Number: 139
Sumter County Board of Comm Date: 12/1/10
910 N Main St Room 201 Job: 09-39 Sumter County Service Center
Bushnelt, FL 33513 Phone:

Ph: 352-793-0200 Fax: (352)783-0207

Description:  Additional Millwork as requested by the owner to be instailed in the Supervisor of Elections Office

We are pleased to offer the following specifications and pricing to make the fallowing changes:

Additional Millwork as requested by the owner to be installed in the Supervisar of Elections Office

The total amount to provide this WOTK I8 ... $3,990.00
(Please refer to attached sheet for details.}

The schedule is not affected by this change.

If you have any questions, please contact me at {352)748-1949.

Submitted by; Shelton Crow Approved by:
Emmett Sapp Builders, Inc. Date:

Cec:
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 139 Price Breakdown
Continuation Sheet

Description: Additional Millwork as requested by the owner to be installed in the Supervisor of Elections Office

Description Labor Material Equipment Subcontract Other Price
Two under counter file cabinets $650.00 $650.00
wipencil draw
One short cabinet withree doors and $675.00 $675.00
low counter top w/rounded cormner far
printer
Stroage shelfs in Room 1112 as per $2,025.00 $2,025.00
owner directions
Counter in Room 1014-A as per owne $450.00 $450.00
directions
Painting
Subtotal: $3,800.00
$3,800.00 5.00% $190.00
Total: $3,990.00
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Emmett Sapp Builders, inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

| Change Request I

To: DOUG CONWAY Number: 140
Sumter County Board of Comm Date: 12/2/10
910 N Main 5t Room 201 Job: 09-38 Sumter County Service Center
Bushnell, FL. 33513 ’ Phone:

Ph: 352-793-0200 Fax: (352)793-0207

Description: Changes and/or additions to Door Hardware

We are pleased to offer the following specifications and pricing to make the following changes:

Changes and/or additions to Door Hardware:
1. Change entry hardware to Transit/Building Dept. to push button entry system.
2. Add sweeps to the bottom of the Library Entry doors for smoke seal as directed by the Fire Marshall's Office.

The total amount to provide this WOTK 1S ... s $904.87
{Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949.

Submitted by: Shelton Crow Approved by:
Emmett Sapp Builders, Inc. Date:

Ce
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
{352) 748-1949

Change Request 140 Price Breakdown
Continuation Sheet

Description: Changes andfor additions to Door Hardware

Description Labor Materiai Equipment Subcontract Other Price
Change entry hardware to $806.66 $806.66
Transit/Building Dept. to push button
entry system.
Add sweeps to the bottom of the $65.12 $55.12
Library Entry doors for smoke seal as
directed by the Fire Marshall's Office.
Subtotal: $861.78
$861.78 5.00% $43.09
Total: $904.87
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

l Change Request I

To: DOUG CONWAY Number: 143
Sumter County Board of Comm Date: 12/9/10
910 N Main St Room 201 Job: 09-39 Sumter County Service Center
Bushnell, FLL 33513 Phone:

Ph; 352-793-0200 Fax: (352)793-0207

Description:  Additional Sprinklers Heads added to Teen Lounge as directed by the Fire Marshall's Office

We are pleased to offer the following specifications and pricing to make the following changes:

The total amount to provide this WOK IS ..o $718.15
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

if you have any questions, please contact me at (352)748-1949.

Submitted by:  Shelton Crow Approved by:
Emmett Sapp Builders, Inc. Date:

Cc
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 143 Price Breakdown
Continuation Sheet

Description:  Additional Sprinklers Heads added to Teen Lounge as directed by the Fire Marshall's Office

Description Labor Material Equipment Subcontract Other Price
Additional Sprinklers Heads added to $683.95 $683.95
Teen Lounge as directed by the Fire
Marshall's Office
Subtotal: $683.95
$683.95 5.00% $34.20
Total: $718.15
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOQOD, FL 34785
(352) 748-1949

i Change Request I

To: DOUG CONWAY Number: 144
Sumter County Board of Comm Date: 12/9/10
910 N Main St Room 201 Job: 09-39 Sumter County Service Center
Bushnell, FL 33513 Phone:

Ph: 352-793-0200 Fax: (352)793-0207

Description: ~ Sprinkier Heads relocated and/or added

We are pleased to offer the following specifications and pricing to make the following changes:

Relocate two sprinkler heads as per ESI-E3
Replace sprinkler heads at the Library Entry as directed by the Fire Marshall's office

The total amount to provide this WOTK IS ..o e $1,843.55
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949.

Submitted by:  Shelton Crow Approved by:
Emmett Sapp Builders, Inc. Date:

Cc:
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWQOD, FL 34785
{352) 748-1949

Change Request 144 Price Breakdown
Continuation Sheet

Description:  Sprinkler Heads relocated and/or added

Description Labor Material Equipment Subcontract Other Price
Relocate two sprinkler heads as per $270.00 $270.00
ESIE3
Replace sprinkler heads at the Library $1,581.00 $1,581.00
Entry as directed by the Fire Marshall's
office
Subtotal: $1,851.00
$1,851.00 5.00% $92.55
Total: $1,943.55
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

l Change Request I

To: DOUG CONWAY Number: 145
Sumter County Board of Comm Date: 12/9/10
910 N Main St Room 201 Job: 09-39 Sumter County Service Center
Bushnell, FL 33513 Phone:

Ph: 352-793-0200 Fax: (352)793-0207

Description:  Additional Signage

We are pleased to offer the following specifications and pricing to make the following changes:

Additional Signage added.:

1. Cast Aluminum Plaque

2. Revise depariment signs to work in new location
3. Department Sign

4. Exterior Directional Sign

The total amount to provide this WOK IS ......c.oeeris i
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949.

$5,212.94

Submitied by: Shelton Crow Approved by:

Emmett Sapp Builders, Inc. Date:
Cc:
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Description:  Additional Signage

Change Request 145 Price Breakdown
Continuation Sheet

Description Labor Material Equipment Subcontract Other Price
Revise Cast Aluminum Plague $2,140.00 $2,140.00
including overnight freight
Cut Down new Acrylic Department $190.00 $190.00
Sign to fit new Locations
Department Sign $1,250.00 $1,250.00
Five Maximum Qccupancy Signs $130.00 $130.00
Instillation $995.00 $995.00
Tax on Materials $259.70 $259.70
Subtotal: $4,964.70
$4,964.70 5.00% $248.24
Total: $5,212.94
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

‘ Change Request I

To: DOUG CONWAY Number: 146
Sumter County Board of Comm Date: 12/9/10
910 N Main St Room 201 Job: 09-39 Sumter County Service Center
Bushnell, FL 33513 Phone:

Ph: 352-793-0200 Fax: (352)793-0207

Description: Adding Video Cameras to Library Area

We are pleased to offer the following specifications and pricing to make the following changes:

The total amount to Provide this WOTK IS ... $3,807.23
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949.

Submitted by:  Shelton Crow Approved by:
Emmett Sapp Builders, Inc. Date:

Cc:
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Emmett Sapp Builders, inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 146 Price Breakdown
Continuation Sheet

Description:  Adding Video Cameras to Library Area

Description Labor Material Equipment Subcontract Other Price

Adding Video Cameras to Library Area $3,388.72 $3,388.72

Adding Video Cameras to Library Area $237.21 $237.21
- SALES TAX

Subtotal: $3,625.93

$3,625.93 5.00% $181.30

Total: $3,807.23
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

i Change Request I

To: DOUG CONWAY Number: 151
Sumter County Board of Comm Date: 1/6/11
910 N Main St Room 201 Job: 09-39 Sumter County Service Center
Bushnell, FL 33513 Phone:

Ph: 352-793-0200 Fax: (352)793-0207

Description: ATM Nook

We are pleased to offer the following specifications and pricing to make the following changes:

The total amount to provide this WOTK IS ..o $3,010.77
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

if you have any questions, please contact me at (352)748-1949.

Submitted by:  Shelton Crow Approved by:
Emmett Sapp Builders, inc. Date:

Cc:
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Description: ATM Nook

Change Request 151 Price Breakdown
Continuation Sheet

Description Labor Material Equipment Subcontract Other Price
Selective Demolition $320.00 $320.00
Light Gauge Metal Framing $320.00 $320.00
Drywall $275.00 $275.00
Painting $125.00 $125.00
Tile $522.00 $522.00
Electrical $1,180.40 $1,180.40
Cleaning $125.00 $125.00
Subtotal: $2,867.40

$2,867.40 5.00% $143.37

Total: $3,010.77
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

l Change Request I

To: DOUG CONWAY Number: 153
Sumter County Board of Comm Date: 1/10/11
910 N Main St Room 201 Job: 09-39 Sumter County Service Center
Bushnell, FL. 33513 Phone:

Ph: 352-793-0200 Fax: (352)793-0207

Description:  Supply and install screen Shades on Selected Windows

We are pleased to offer the following specifications and pricing to make the following changes:

The total amount to Provide this WOTK IS ..o e $11,680.71
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949,

Submitted by:  Shelton Crow Approved by:
Emmett Sapp Builders, Inc. Date:

Cc:
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Emmett Sapp Builders, inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 153 Price Breakdown
Continuation Sheet

Description:  Supply and install screen Shades on Selected Windows

Description Labor Material Equipment Subcontract Other Price

Supply and install screen Shades on $11,124.49 $11,124.49
Selected Windows

Subtotal: $11,124.49

$11,124 .49 5.00% $556.22

Total: $11,680.71
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Emmett Sapp Builders, Inc.
4430 NE 83RD ROAD

WILDWOOD, FL 34785

(352) 748-1949

‘ Change Request I

To: DOUG CONWAY Number: 155
Sumter County Board of Comm Date: 1/13/11
910 N Main St Room 201 Job: 08-39 Sumter County Service Center
Rushnell, FL 33513 Phone:

Ph: 352-793-0200 Fax: (352)793-0207

Description:  Additional work as authorized by Sumter County

We are pleased to offer the following specifications and pricing to make the following changes:

The total amount to provide this work PP PP OO TP TR RS TRE LRI $4,278.75
(Please refer to attached sheet for details.}

The schedule is not affected by this change.

if you have any questions, please contact me at (352)748-1949.

Submitted by: Shelton Crow Approved by:
Emmett Sapp Builders, Inc. Date:

Ce:
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Emmett Sapp Builders, inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 155 Price Breakdown
Continuation Sheet

Description:  Additional work as authorized by Sumter County

Description Labor Material Equipment Subcontract Other Price
Reconfigure counter tops in the $1,200.00 $1,200.00
Porperty Appraisers Office 1057

Library Curved Displayer (48"x66") two $900.00 $900.00

redius bottom shelfs, no slats, mica to
match circulation desk, three fixed
shelves in red oak mica

Childrens Computer Table {(48"x72") $500.00 $500.00
Relocate book shelves in Teen $1,475.00 $1,475.00
Lounge including drywall repair and
paint
Subtotal: $4,075.00
$4,075.00 5.00% $203.75
Total: $4,278.75
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

| Change Request I

To: DOUG CONWAY Number: 159
Sumter County Board of Comm Date: 1/18/11
910 N Main 5t Room 201 Job: 09-39 Sumter County Service Center
Bushnell, FL. 33513 Phone:

Ph: 352-793-0200 Fax: (352)793-0207

Description:  Millwork design changes

We are pleased to offer the following specifications and pricing to make the following changes:

Changes as reflected on revised ID Drawings dated 6/25/10 Revision 3

The total amount to provide this WOTK IS ... $1,680.00
{Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949.

Submitted by: Shelton Crow Approved by:
Emmett Sapp Builders, Inc. Date:

Ce:
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 159 Price Breakdown
Continuation Sheet

Description:  Millwork design changes

Description Labor Material Equipment  Subcontract Other Price
Changes as reflected on revised |D $300.00 $300.00
Drawings dated 6/25/10 Revision 3 -
Lower Counter Top and Back Splash
in Room 2027
Computer Stations @ Lobby 1087 - $750.00 $750.00
Change from Three Stations to Four
Stations
Miscellaneous - Round Corners of $550.00 $550.00
i.ibrary Computer Stations and in
Room 1086
Subtotal: $1,600.00
$1,600.00 5.00% $80.00
Toftal: $1,680.00
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1049

‘ Change Request l

To: DOUG CONWAY Number: 160
Sumter County Board of Comm Date: 1/19/11
910 N Main St Room 201 Job: 09-39 Sumter County Service Center
Bushnell, FL 33513 Phone:

Ph: 352-793-0200 Fax: (352)793-0207

Description: Changes to Secturity Curtain Door

We are pleased to offer the following specifications and pricing to make the following changes:

1. Disconnect Fire Alarm System from Doar
2. Remove Panic Hardware

3. Install one additional Key Switch

4. Power to added Key Switch

The total amount to Provide this WOrK E5 ...
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949.

$1,441.25

Submitted by: Shelton Crow Approved by:

Emmett Sapp Builders, Inc. Date:
Cc:
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 160 Price Breakdown
Continuation Sheet

Description: Changes to Secturity Curtain Door

Description Labor Material Equipment  Subcontract Other Price

Remove Panic Hardware and install $971.06 $971.06
one additional Key Switch

Disconnect Fire Alarm form Door $85.00 $85.00

Electrical Service to added Key Switch $316.56 $316.56

Subtotal: $1,372.62

$1,372.62 5.00% $68.63

Total: $1,441.25
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

| Change Request I

To: DOUG CONWAY Number: 161
Sumter County Board of Comm Date: 1/19/11
910 N Main St Room 201 Job: 09-39 Sumter County Service Center
Bushnell, FL 33513 Phone:

Ph: 352-793-0200 Fax: (352)793-0207

Description:  Adding Security Door Keypads to Library Doors D-109, D-123 & D-116

We are pleased to offer the following specifications and pricing to make the following changes:

At the request of the owner we are adding one each:
1. Keypad, l.ock, Proximity Reader & Exit Button - to Library Door D109
2. Electric Lock and Mertic Cylinder to Doors D-116 & D-123

The total amount to provide this WOrk IS ...
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949,

$5,4011.49

Submitted by:  Shelton Crow Approved by:
Emmett Sapp Builders, Inc. Date:

Cc:
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWQOOD, FL 34785
{352) 748-1949

Change Request 161 Price Breakdown
Continuation Sheet

Description: Adding Security Door Keypads to Library Doors D-109, D-123 & D-116

Description Labor Material Equipment Subcontract Other Price
Adding Keypad, Lock, Proximity $3,460.00 $3,460.00
Reader & Exit Button to Library Door
D109
New Locking Devices to Library Doors $160.00 $1,524.28 $1,684.28
D-116 & D-123
Subtotal: $5,144.28
$5,144 .28 5.00% $257.21
Total: $5,401.48
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1948

' Change Request I

To: DOUG CONWAY Number
Sumter County Board of Comm Date
910 N Main St Room 201 Job

162
1 1/20/11
- 09-39 Sumter County Service Center

Bushnell, FL 33513 Phone:

Ph: 352-793-0200 Fax: (352)793-0207

Description:  Credit balance of Radio Bi-Directional Amplifiers (BDA) System

Balance of contract is being credited back to Sumter County.

The total amount to provide this work is ...
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any guestions, please contact me at (352)748-1949.

We are pleased to offer the following specifications and pricing to make the following changes:

Provide and instalt a BDA system as required by the Verrando Engineering and provided by Mann Wireless Services. Mann
Wireless made two site visits to inspect the building and to determine the location on the roof to install the tower.

$-20,890.00

Submitted by: Shelton Crow Approved by:

Emmett Sapp Builders, Inc.

Cc:

Date:
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOQOD, FL 34785
(352) 748-1949

Change Request 162 Price Breakdown
Continuation Sheet

Description:  Credit balance of Radio Bi-Directional Amplifiers (BDA) System

Description Labor Materiai Equipment Subcontract Other Price
Radic Bi-Directional Amplifier - Credit $-20,890.00 $-20,890.00
halance of contract back to Sumter
County.
Subtotal: $-20,890.00
-$20,890.00 $0.00
Total: $-20,890.00
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

l Change Request I

To: DOUG CONWAY Number: 163
Sumter County Board of Comm Date: 1/20/11
910 N Main St Room 201 Job: 09-39 Sumter County Service Center
Bushnell, FL 33513 Phone:

Ph: 352-793-0200 Fax: (352)793-0207

Description: 7% Tax Refund to Sumter County for Materials Purchased

We are pleased to offer the following specifications and pricing to make the following changes:

7% Tax Refund to Sumter County for Materials Purchased - The amount of refund is based on non-taxable materials paid by the
County in the amount of $661,654.95.

The total amount to provide this WOTK IS ...c.iuerer i $-46,315.85
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

if you have any questions, please contact me at (352)748-1949.

Submitted by:; Shelton Crow Approved by:
Emmett Sapp Builders, Inc. Date:

Cc:
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
{352) 748-1949

Change Request 163 Price Breakdown
Continuation Sheet

Description: 7% Tax Refund to Sumter County for Materials Purchased

Description L.abor Material Equipment Subcontract Other Price

7% Tax Refund to Sumter County for $-46,315.85 $-46,315.85
Materials Purchased

Subtotal: $-46,315.85

-$46,315.85 $0.00

Total: $-46,315.85
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Emmett Sapp Builders, Inc.
4430 NE 83RD ROAD

WILDWOOD, FL 34785

(352) 748-1949

‘ Change Request I

To: DOUG CONWAY Number: 164
Sumter County Board of Comm Date: 1/21/11
910 N Main St Room 201 Job: 09-39 Sumter County Service Center
Bushnell, FL 33513 Phone:

Ph: 352-783-0200 Fax: (352)793-0207

Description:  Add Window Tinting to the Atrium Windows

We are pleased to offer the following specifications and pricing to make the following changes:

Install tinting on the Atrium Windows above the Library

The total amount to provide this work is

(Please refer to attached sheet for details.)

The schedule is not affected by this change.

if you have any questions, please contact me at (352)748-1949.

$764.40

Submitted by:  Shelton Crow Approved by:

Emmett Sapp Builders, Inc. Date:

Cc:
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 164 Price Breakdown
Continuation Sheet

Description:  Add Window Tinting to the Atrium Windows

Description Labor Material Equipment Subcontract Other Price

Install tinting on the Atrium Windows $728.00 $728.00
above the Library

Subtotal: $728.00

$728.00 5.00% $36.40

Total: $764.40
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOQD, FL 34785
(352) 748-18498

| Change Request l

To: DOUG CONWAY Number: 165
Sumter County Board of Comm Date: 1/21/11
910 N Main 5t Room 201 Job: 09-39 Sumter County Service Center
Bushnell, FL 33513 Phone:

Ph: 352-793-0200 Fax: (352)793-0207

Description:  Adding Five Ceiling Speakers & Strobes in Library as directed by the Fire Marshalls Office

We are pleased to offer the following specifications and pricing to make the following changes:

The total amount to provide this WO IS ..o e $1,680.00

(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1 949.

Submitted by: Shelton Crow Approved by:
Emmett Sapp Builders, Inc. Date:

Cc:
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Emmett Sapp Builders, inc.

4430 NE 83RD ROAD
WILDWOOCD, FL 34785
(352} 748-1949

Change Request 165 Price Breakdown
Continuation Sheet

Description: Adding Five Ceiling Speakers & Strobes in Library as directed by the Fire Marshalls Office

Description Labor Material Equipment Subcontract Other Price
Adding Five Ceiling Speakers & $1,600.00 $1,600.00
Strobes in Library as directed by the
Fire Marshalls Office
Subtotal: $1,600.00
$1,600.00 5.00% $80.00
Total: $1,680.00
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